

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

PMGSY - Phase VII – Kurnool District – “Providing BT surface to Road from Kurnool - Sunkesula road to Remata via Thulisapuram in Kurnool (M), Kurnool District” - Revised Administrative Sanction – Accorded - Orders – Issued.

-----

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 1575**

**Dated: 08-10-2013.**

**Read the following:-**

- 1) G.O.Rt.No.1317, PR&RD (Progs.II) Dept.dt.29.08.2008.
- 2) From the ENC(PR), PMGSY, Hyd, Lr.No.W28/DEE.II/  
PMGSY- AP VII-1010/KNL, dt. 20.07.2013.

<<>>

**ORDER:**

In the reference first read above, orders were issued according Original Administrative Sanction for an amount of Rs.167.44 lakh in respect of the work “Providing BT surface to Road from Kurnool to Sunkesula road to Remata via Thulisapuram in Kurnool (M), Kurnool District” package No.AP.VII1010 under PMGSY Phase VII.

2. In the references 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.117.99 lakh in respect of the work “Providing BT surface to Road from Kurnool - Sunkesula road to Remata via Thulisapuram in Kurnool (M), Kurnool District” package No.AP.VII1010 as against Original Administrative Sanction of Rs.167.44 lakh under PMGSY Phase VII.

3. Government, after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.117.99 lakh (Rupees One crore and Seventeen lakh and Ninety Nine thousand only) indicating the GOI Share of Rs.115.51 lakh (Rupees One crore and Fifteen lakh and Fifty One thousand only) and State share of Rs.2.48 lakh (Rupees Two lakh and Forty eight thousand only) in respect of the work “Providing BT surface to Road from Kurnool - Sunkesula road to Remata via Thulisapuram in Kurnool (M), Kurnool District” package No.AP.VII1010 as against the Original Administrative Sanction of Rs.167.44 lakh (Rupees One crore and Sixty Seven lakh and Forty Four thousand only) under PMGSY Phase VII. The excess tender premium is to be borne by the State Government under PMGSY guidelines. The amount chargeable is as follows:

1. OAS cost of above : Rs.167.44 lakh

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VII : Rs.115.51 lakh

b) Amount chargeable from State Govt.  
share towards tender premium 4.95% : Rs.5.49 lakh

Amount of price de-escalation (-): Rs.3.01 lakh

Net amount chargeable from State share : Rs.2.48 lakh

Total RAS required (a+b) : Rs.117.99 lakh

(P.T.O)

4. The Engineer-in-Chief, (Panchayat Raj), PMGSY, Hyderabad is requested to take necessary action accordingly.
5. This Order issues with the concurrence of Finance Department vide their U.O.No.21254/375/Expr.PR/2013, dt.23.08.2013.
6. A Copy this Order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V. NAGI REDDY  
PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, Panchayat Raj, Kurnool District.  
The District Treasury Officer, Kurnool District.  
The Accountant General.A.P.Hyderabad.  
Copy to:  
The PS to Minister (PR&RWS),  
The Finance (Expr.PR&RD) Department.  
Sc/Sf.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**